
Table 1 

Proposed OU 1 CMS/FS, PP, RS and CAD/ROD 
Milestone Schedule 

11 IAG Deliverable I Existing Schedule 1 Proposed Schedule 
I 

11 Draft CMS/FS I February 11 1994 I March 24 1994 

Final CMS/FS August 3 1994 

Draft PP September 27 1993 

Final PP January 4 1994 

Draft RS May 6 1994 

Final RS August 3 1994 

September 13 1994 

September 1 3  1994 

December 10 1994 

April 12, 1995 

July 7 1995 

Draft CAD/ROD August 3 1994 July 7 1995 

Final CAD/ROD November 1 1994 October 5 1995 

Note Inter-deliverable durations are based on Table 6 of the IAG 

CMS/FS Corrective Measures Study/Feasibility Study 
PP Proposed Plan 
RS Responsiveness Summary 
CAD/ROD Corrective Action Decision/Record of Decision 


